

Agenda Item:	Description:	Follow Up Action By:
	<p>[Redacted text block]</p> <ul style="list-style-type: none">• [Redacted list item]• [Redacted list item]• [Redacted list item] <p>[Redacted text block]</p>	

Agenda Item:	Description:	Follow Up Action By:
	<p>[REDACTED]</p> <p>[REDACTED]</p> <p>[REDACTED]</p> <p>[REDACTED]</p>	

4.	Risk Register	
4.1	Review of the risk register	
	<p>An updated Risk Register was circulated.</p> <p>SOR suggested the following changes to the risk register:</p> <ul style="list-style-type: none"> • 1.2 remove the wording e.g. coastal modelling. • 3.1 amend M-L to M in Residual Risk Level • 3.1 amend the narrative under measures to reduce/mitigate risk to Review the Communications Strategy to reflect the limitations of the Service and its delivery timeframe (exact wording to be agreed). 	<p>Updated Risk Register to issue with new amendments.</p>
5.	AOB	
	<p>RmL advised that they are again at full capacity, with 11 staff in the Flood Forecasting Centre.</p> <p>RmL further advised that MÉ will be providing IFICS training to approx 200-300 staff from Local Authorities, Regional and OPW staff nationwide over the next 3 months.</p> <p>RmL noted that the Weather model is being upgraded and changed in May 2024. Work is underway to ensure that the Lee and Suir Flood Forecasting systems are updated with the new data source.</p> <p>MA brought up an issue previously raised by the OPW with regards to redundancy in the system when transferring data from the OPW waterlevel.ie system to MÉ. He commented that this issue is high risk and requires attention by MÉ. MÉ undertook to look into the matter and revert to the Steering Group.</p>	
	<p>Next meeting is to take place on Friday 14 June @ 2pm in OPW, 1 Georges Quay</p>	