

Avoca Project Board Meeting 15th May 2020

Attendance:

Eoin Deegan, Matthew Shaw, Neasa Lehane, Marc Kierans, Paul McDermott, Wayne Cox, Eileen Walsh, Ross Brady

A. The minutes from the previous meeting of 14th April, 2020 were agreed.

B. Update on Actions from previous meeting

Update on 850 Adit Works (Status of works, post works clean up)

A draft Newsletter for issue to Tigroney West residents, which was circulated earlier, was discussed and comments were requested by track changes to be returned to Paul McDermott. [REDACTED]
[REDACTED] The HSA are going to visit the site on Thursday 21st to see the works before the job finishes. They had visited the site at the beginning of the project.

Extending the Planning Permission

The current Planning Permission applies to the works already undertaken in Tigroney West and the 850 Adit. This expires in September 2020. The work on the 850 Adit is almost completed but consideration is to be given to extending the Planning Permission for a further 5 year as this would allow for access to the Adit as may be required. The Department were advised by CDM Smith to extend the planning permission. Any future Planning application would be for the entire site.

Voting on extending the planning permission was deferred until Matt Shaw reviews the application and Eoin Deegan has talked to the residents.

[REDACTED]

[REDACTED]

[REDACTED]

[Redacted]

[Redacted]

Land registration

[Redacted]

[Redacted]

[Redacted]

[Redacted]

Civil Engineer

The existence of a Framework for the appointment of a Civil Engineer is to be checked with Procurement Unit.

[Redacted]

[Redacted]

	Actions from Meeting	Assigned to	Date for completion
1	Provide comment to Residents newsletter (in track changed)	Paul McDermott	
2	Planning Permission documents to be sent to Matt Shaw	Paul McDermott	
3	Voting on Planning Permission	Everyone	June
4	Eoin Deegan's due to meet some residents		Within the next week
5	[Redacted]	Paul McDermott	Completed

6		Paul McDermott	
7			
8		Eoin Deegan/Neasa Lehane	On return to the office
9		Eoin Deegan	Next week
10	Check with Procurement Unit to see if there is a Framework in place for the engagement of a Civil Engineer for Avoca.	Eileen Walsh	Completed
11	Arrange meeting to consider where the Civil Engineer needs to be based	Paul McDermott	

